



CASE 11-T-0116 EM&CP

**Wildwood-Riverhead Project**  
**ENVIRONMENTAL MANAGEMENT & CONSTRUCTION PLAN NOTICE**  
**OF MINOR CHANGE**

Project: <u>Wildwood-Riverhead Project</u>	PSC Case No. <u>11-T-0116</u>
Location: <u>Long Island, New York</u>	Change No. <u>WR-2</u>
Features Changed/Updated: <u>Engineering Drawings, Work Hours, MPT Plans, Table 2, and Appendix H</u>	
Description of Change: See descriptions below	
<ul style="list-style-type: none"> <li>• In order to ensure compliance with the latest version of the NESC (2017) and LIPA Extreme Wind loading conditions, the following updates are listed below. Updated equipment specification sheets (Appendix B), engineering drawings, and guying adjustment table are attached. <ul style="list-style-type: none"> <li>○ Two (2) poles will require upgrades to the existing davit arms. Poles #60 &amp; #90.</li> <li>○ Eight (8) poles will require adjustments to existing guy wires. Poles #158, #154, #150, #146, #141, #138, #71 and #64.</li> </ul> </li> <li>• Current construction hours are Monday – Friday, 7 am – 6 pm. We would like to allow construction activities on Saturdays from 8 am to 6 pm if needed. Local noise codes will allow this and documentation from all affected municipalities is attached.</li> <li>• In order to minimize impact to trees and residents along the right-of-way, we would like to access seven (7) poles from the roadway rather than the right-of-way. They are poles #138 through #144 – located on North Country Road between Debbie Lane and Farm Road West. MPT plans have been prepared and are attached.</li> <li>• An updated Table 2 is attached. This reflects all off right-of-way access points that will be used for this project.</li> <li>• An updated Appendix H is attached. This reflects all off right-of-way access points that will be used for this project to gain entry to our LIPA owned right of way.</li> </ul>	

Initiated By: PSEG Long Island Project Management Date: December 5, 2019

Approvals

PSEG Long Island Project Manager: <u>Craig Watkins</u>	Date: <u>December 5, 2019</u>
PSEG Long Island Approval By: <u>Craig Watkins</u>	Date: <u>December 5, 2019</u>
Sent To PSC By: <u>Craig Watkins</u>	Date: <u>December 5, 2019</u>
PSC Approval By: _____	Date: _____ Verbal (Y) or (N)
Sent To Corps By: _____	Date: _____
Corps Approval By: _____	Date: _____ Verbal (Y) or (N)